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8. “HRSD” means the Hampton Roads Sanitation District, a political subdivision of the 
Commonwealth of Virginia. 

 
9. "Norfolk" means the City of Norfolk, Virginia, a municipal corporation of the 

Commonwealth of Virginia. 
 

10. “SSES” means the Sanitary Sewer Evaluation Survey approved by DEQ on 
December 12, 2003.  

 
11. “LTCP” means the Long Term Control Plan submitted to DEQ on July 31, 2003 and 

all supplements thereto. 
 

SECTION C: Findings of Facts and Conclusions of Law 
 
1. HRSD owns and operates a regional sanitary sewer transmission and treatment 

system designed pursuant to the Board's Sewage Collection and Treatment 
Regulations and HRSD's policies for system flows and pressures. 

 
2. Norfolk owns a sanitary sewage collection system that connects to HRSD's regional 

sanitary sewer system. 
 
3. The HRSD and Norfolk sanitary sewer systems receive infiltration and inflow and 

have experienced periodic failures due to system age and damage by contractors 
working in the public right-of-ways.  Norfolk’s system has also experienced grease 
and limited root intrusion problems leading to instances of backups, malfunction or 
rupture, resulting in reported overflows of untreated sewage.  

 
4. On December 17, 2001, the Board entered into a consent special order with Norfolk 

and HRSD.  The 2001 Order comprehensively addressed sanitary sewer overflows 
by requiring development of collection system plans, expenditure of $13.5 million on 
capital improvements and system operation, and completion of the SSES and a 
gravity line inspection program in the City of Norfolk.  In addition, the 2001 Order 
recites Norfolk's 2001 sewer rate increases and requires that Norfolk provide 
adequate funding to fulfill the requirements of the 2001 Order.  Norfolk and HRSD 
are in compliance with the 2001 Order.  

 
5. In 2003, Norfolk adopted sewer rate increases that provide for a 30% rate increase in 

fiscal year 2004, a 14% rate increase in fiscal year 2005, and a 4% annual rate 
increase after fiscal year 2005, subject to City Council’s consideration.  Norfolk 
anticipates that the aforementioned rate increases will be sufficient to fund, at 
minimum, the LTCP projects required in this Order.  

 
6. Norfolk timely submitted the final SSES report to DEQ on July 31, 2003.  DEQ 

approved the SSES by letter dated December 12, 2003.  Overall results of the SSES 
revealed that grease was a predominant contributor to dry weather sanitary sewer 
overflows and that certain pumping station capacity limitations and negative slopes 
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in certain collection system lines were predominant causes of wet weather overflows.  
Norfolk has already begun to implement the recommendations of the SSES. 

7. The SSES report recommends implementation of LTCP projects over fifteen years 
(in three five-year segments) to control the number and severity of overflow of 
sanitary sewage by reducing the amount of infiltration and inflow into Norfolk's 
collection system and improving its collection system performance and operation.  
The proposed projects are designed to address structural integrity deficiencies and 
hydraulic overload conditions for gravity system, pump station, and force main 
components.  The proposed projects also address system-wide improvements, 
including control of inflow sources and the provision of emergency power generators 
at pumping stations near drinking water reservoirs.  

 
8. The 2001 Order contemplates that, upon completion of the SSES, the Board and 

Norfolk would enter into a new order to provide a schedule for implementation of 
the SSES recommended system capital projects. 

 
9. Code § 62.1-44.5.A and 9 VAC 25-31-50.A prohibit the discharge of sewage or 

other wastes into State waters, except in compliance with a certificate or permit 
issued by the Board.  Implementation of LTCP projects and other requirements of 
this Order are necessary to ensure that Norfolk and HRSD comply with the 
referenced statutory and regulatory provisions. 

 
 

SECTION D: Agreement and Order 
 
Accordingly, the Board, by virtue of its authority in Code § 62.1-44.15(8a) orders, and 

HRSD and Norfolk hereby agree to the following: 
 

1. HRSD shall perform the actions described in Appendix A of this Order. 
 
2. Norfolk shall perform the actions described in Appendix B of this Order. 
 
3. All submittals to DEQ required by this Order shall be mailed to: Department of 

Environmental Quality, Tidewater Regional Office, 5636 Southern Blvd., Virginia 
Beach, VA 23462, Attn.: Francis L. Daniel, Regional Director. 

 

SECTION E: Administrative Provisions  
 
1. The Board may modify, rewrite, or amend the Order with the consent of HRSD and 

Norfolk or on its own motion after notice and opportunity to be heard. 
 
2. This Order addresses collection system releases within Norfolk up to the date of 

execution of this Order by HRSD and Norfolk.  It is recognized that, during the 
implementation of the remedial measures required in this Order, collection system 
releases may continue.  Accordingly, pending completion of the rehabilitation 
projects referenced in this Order, HRSD and Norfolk understand and agree to use 
their best efforts to minimize collection system releases including, but not limited to, 
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compliance with the Norfolk Collection System Plan referenced in Appendix B 
hereto and the interim operating plan referenced in Appendices A and B hereto.    

 
3. This Order shall not preclude the Board or the Director from taking any action 

authorized by law, including but not limited to: (1) taking any action authorized by 
law regarding any additional, subsequent, or subsequently discovered violations; (2) 
seeking subsequent remediation of the collection system as may be authorized by 
law; or (3) taking subsequent action to enforce this Order.  This Order shall not 
preclude appropriate enforcement actions by other federal, state, or local regulatory 
authorities for matters not addressed herein. 

 
4. For purposes of this Order and subsequent actions with respect to this Order, Norfolk 

and HRSD admit the jurisdictional allegations, contained herein, but they do not 
admit the factual findings and conclusions of law contained herein.  This Order is 
made by agreement and with the consent of the parties and does not constitute an 
admission of violation of any federal, state or local law, rule, regulation, certificate, 
permit, or standard. 

 
5. HRSD and Norfolk consent to venue in the Circuit Court of the City of Richmond 

for any civil action taken to enforce the terms of this Order. 
 
6. HRSD and Norfolk declare they have received fair and due process under the 

Administrative Process Act, Code §§ 2.2-4000 et seq., and the State Water Control 
Law, and waive their right to any hearing or other administrative proceeding 
authorized or required by law or regulation, and to judicial review of any issue of 
fact or law contained herein.  Nothing herein shall be construed as a waiver of the 
right to any administrative proceeding for, or to judicial review of, any action taken 
by the Board to enforce this Order. 

 
7. Failure by HRSD or Norfolk to comply with their respective obligations under the 

terms of this Order shall constitute a violation of an order of the Board.  Nothing 
herein shall waive the initiation of appropriate enforcement actions or the issuance of 
additional orders as appropriate by the Board or the Director as a result of such 
violations.  Nothing herein shall affect appropriate enforcement actions by any other 
federal, state, or local regulatory authority. 

 
8. If any provision of this Order is found to be unenforceable for any reason, the 

remainder of the Order shall remain in full force and effect. 
 

9. HRSD and Norfolk shall be responsible for failure to comply with their respective 
obligations under this Order unless compliance is made impossible by earthquake, 
flood, other act of God, war, act of terrorism, strike, or such other occurrences 
beyond their respective control.  HRSD and Norfolk must show that such 
circumstances resulting in noncompliance were beyond their respective individual 
control and not due to respective individual lack of good faith or diligence on their 
part.  HRSD and Norfolk shall notify the Director of the Regional Office in writing 
when circumstances are anticipated to occur, are occurring, or have occurred that 
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may delay compliance or cause noncompliance with their respective obligations 
under this Order.  Such notice shall set forth: 

 
a. the reasons for the delay or noncompliance; 
 
b. the projected duration of such delay or noncompliance; 
 
c. the measures taken and to be taken to prevent or minimize such delay or 

noncompliance; and 
 
d. the timetable by which such measures will be implemented and the date full 

compliance will be achieved. 
 
Failure to so notify the Director of the Regional Office within five (5) working days 
of learning of any condition listed above which HRSD or Norfolk intends to assert 
will result in the impossibility of compliance shall constitute waiver by that party of 
any claim of inability to comply with a requirement of this Order.   

 
10. This Order is binding on the parties hereto and their respective successors in interest, 

designees, and assigns. 
 
11. This Order shall become effective upon execution by the Director or his designee, 

HRSD, and Norfolk.  Notwithstanding the foregoing, Norfolk and HRSD agree to be 
bound by any compliance date which precedes the effective date of this Order.  

 
12. This Order shall continue in effect until: 
 
 a.  Norfolk and HRSD petition the Director or his designee to terminate the 

Order after they have completed  all of the requirement s of the Order and the 
Director or his designee approves the termination of the Order; or 

 
 b.   The Director or the Board terminates this Order in his or its sole discretion 

upon 30 days written notice to HRSD and Norfolk.  
 
 Termination of this Order, or of any obligation imposed in this Order, shall not 

operate to relieve HRSD and Norfolk from their respective obligation to comply with 
any statute, regulation, permit condition, other order, certificate, certification, 
standard, or requirement otherwise applicable. 

 
13. By their signature below, HRSD and Norfolk voluntarily agree to the issuance of this 

Order. 
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     Appendix A 
 
1. HRSD shall consult and cooperate with Norfolk during the planning, construction, and 
testing of the LTCP projects, as well as the projects and activities required of HRSD in Appendix A. 
 
2.   HRSD shall conduct corrective actions in accordance with the schedule provided in 
Attachment A to this Order.  HRSD may modify the schedule as needed to facilitate rehabilitation 
of the Norfolk sanitary sewer system and/or control sanitary sewer overflows.  Proposed 
modifications must be submitted in writing to DEQ and Norfolk prior to their implementation.  The 
description of the modification should identify the proposed addition/exception to the scheduled 
projects including the project location, should provide the reason that modification of the schedule 
is believed to be necessary, and should provide rescheduled dates for the remainder of the listed 
projects, if appropriate.  
 
3. HRSD shall periodically provide to Norfolk data acquired from HRSD's Master Metering 
Program. 
 
4. By November 1, 2005, and by each November 1 thereafter HRSD shall submit to DEQ, and 
simultaneously provide to Norfolk a copy of, an annual status report regarding HRSD’s progress 
during the immediately preceding fiscal year toward completion of the projects discussed in 
paragraphs 1 and 2 above, including any anticipated project completion dates.  
 
5. HRSD shall cooperate with Norfolk in the implementation of the interim operating plan for 
Norfolk pump stations 18, 23, 51, 52 and 57, dated January 12, 2004, as may be updated ("Interim 
Operating Plan").  The Interim Operating Plan (as may be updated) shall remain in effect for each 
such pump station sewershed until either (i) a finding by DEQ that no corrective actions or 
improvements are needed for that pump station sewershed based on the agency's evaluation of the 
Five Sewershed Report, or (ii) completion of any corrective actions or improvements to that pump 
station sewershed recommended by the Five Sewershed Report and approved by DEQ. 
 
6. HRSD shall timely provide written comments to Norfolk regarding the review and approval 
of engineering plans and specifications submitted by Norfolk for LTCP Projects which may 
increase flows and/or pressures into the HRSD system.  
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Appendix B 
 

1. Norfolk shall consult and cooperate with HRSD during the planning, construction, and 
testing of LTCP projects, as well as the projects and activities required of HRSD in Appendix A.  

 
2.   Norfolk shall allocate and spend no less than $39,400,000 in project year dollars on 
conducting the LTCP sanitary sewer system rehabilitation projects and corrective actions scheduled 
for fiscal years 2004 through 2008 described in the SSES report referenced in Paragraph C.6 and 7 
of the Order, as shown in the LTCP Schedule included as Attachment B attached to this Order or an 
amended Attachment B modified pursuant to subsections 2.a and 2.b and paragraph 7 below (the 
"Projects").  Said Projects are to be designed to reduce infiltration and inflow in the Norfolk 
sanitary sewer collection system, thereby reducing the occurrences of sanitary sewer overflows in 
the Norfolk and HRSD systems, and to improve Norfolk's collection system performance and 
operation.  
 
 a. Norfolk may, if it finds it to be necessary, substitute permanent diesel bypass pumps 
for the emergency generators proposed to be installed in the LTCP Schedule shown in Attachment 
B. 
 
 b. Norfolk may otherwise revise the LTCP Schedule as needed to reduce/control 
sanitary sewer overflows more effectively.  Proposed modifications to the LTCP Schedule shown in 
Attachment B shall be submitted to DEQ for approval with a copy to HRSD prior to 
implementation.  The description of the modification shall identify the proposed addition/exception 
to the LTCP Schedule, the proposed Project location, and the reason that the modification is 
believed to be necessary.  In addition, proposed list modifications shall provide the estimated cost of 
any substituted Project and the rescheduled dates for the remainder of the listed Projects, if 
appropriate.   
 
 c. As soon as the data becomes available, but no later than June 30, 2009, Norfolk shall 
submit to the DEQ a report documenting Project expenditures (in Project year dollars) from fiscal 
year 2004 through fiscal year 2008 on program management and on making capital improvements 
to the sanitary sewer system infrastructure. 
 
 d. If budget constraints allow, and upon coordination and mutual agreement with 
HRSD, Norfolk shall undertake additional sewer system improvement and/or repair projects from 
fiscal years 2004 through fiscal year 2008 in addition to and consistent with the list of LTCP 
projects in Attachment B which are designed to reduce or control sanitary sewer overflows.  Any 
such additional projects shall be described in the annual report required by paragraph 10 below. 
 
3. From fiscal year 2002 through fiscal year 2004, Norfolk shall have allocated and expended 
at least $13.5 million for the projects listed in Attachment C of this Order.  By December 31, 2004, 
Norfolk shall provide to DEQ a report documenting the expenditure of at least $13.5 million from 
fiscal year 2002 through Norfolk's fiscal year 2004 on such projects.  
 
4. Norfolk shall continue to implement its collection system plan, as submitted to DEQ on 
February 14, 2002.   The collection system plan addresses the capacity, maintenance, operation, and 
management of the Norfolk collection sanitary sewer system.   
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5. Norfolk shall cont inue to pursue available federal and state grant and loan funding for the 
repair, improvement and operation of its sanitary sewer system and shall provide DEQ with copies 
of any approvals for such funding within 30 days of receipt of such approval.  
 
6. Norfolk shall ensure that adequate funding is available to fulfill its obligations set forth in 
this Order.   
 
7. Norfolk shall perform an in-depth evaluation of the sanitary sewer components associated 
with Norfolk's pump stations 18, 23, 51, 52, and 57 and identify areas requiring rehabilitation, 
improvement, and/or maintenance to reduce SSOs and infiltration and inflow.  Norfolk shall 
propose recommendations for reducing SSOs and infiltration and inflow in said components.  
Norfolk shall submit to DEQ for its review and approval, and simultaneously copy HRSD with a 
copy of the complete evaluation report for the aforementioned pump stations (hereinafter referred to 
as the "Five Sewershed Report") within one year of the effective date of this Order.  The Five 
Sewershed Report shall include the evaluation's methodology, findings, recommendations, and a 
proposed implementation schedule. Upon approval by DEQ, the recommendations and 
implementation schedule shall be reflected as a modification to the 15-year LTCP Schedule in the 
SSES.  To the degree that such approved implementation schedule calls for the commencement of 
projects in the aforementioned five sewersheds by the end of Norfolk's 2008 fiscal year that are not 
already listed in Attachment B, Attachment B shall be amended as needed to reflect their 
implementation schedule and any needed substitutions for existing Projects.  Attachment B as may 
be amended in this manner shall be a part of and enforceable under this Order. 
 
8. Engineering plans and specifications for all LTCP Projects and approved modifications to 
said Projects which may result in increased flows and/or pressures into the HRSD system shall be 
submitted to HRSD for comment and approval prior to construction. 
 
9. Norfolk shall cooperate with HRSD in the implementation of the interim operating plan for 
Norfolk pump stations 18, 23, 51, 52 and 57, dated January 12, 2005, as may be updated ("Interim 
Operating Plan").  The Interim Operating Plan (as may be updated) shall remain in effect for each 
such pump station sewershed until either (i) a finding by DEQ that no corrective actions or 
improvements are needed for that pump station sewershed based on the agnecy's evaluation of the 
Five Sewershed Report and such finding is approved by DEQ, or (ii) completion of any corrective 
actions or improvements to that pump station sewershed recommended by the Five Sewershed 
Report and approved by DEQ. 
 
10. By November 1, 2005, and annually thereafter through the term of this Order, Norfolk shall 
submit to DEQ, and simultaneously copy HRSD with, an annual status report regarding Norfolk's 
progress during the immediately preceding fiscal year in meeting the LTCP Schedule in Attachment 
B (as said schedule may be amended pursuant to this Order) and the schedule of the  Five 
Sewershed Report.  The status reports due November 1, 2005, November 1, 2006, and November 1, 
2007 shall also include a list of Projects that have been funded as part of Norfolk's FY06, FY07, and 
FY08 budgets, respectively  
 
11. Norfolk shall periodically provide to HRSD data from the City's flow metering system. 
Norfolk shall also share with HRSD as soon as practicable, but prior to commencing construction, 
all plans, preliminary and final designs, timelines, and engineering calculations related to the 
improvements listed in Attachment B and the Five Sewershed Report.  
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ATTACHMENT A 
     

HRSD Corrective Action Plan 
     

Line 
No. 

Line Name Corrective Action Estimated 
Completion 

Remarks 

46, 52 

North Trunk Sewers 
Section W 10" Force Main 
Powhatan Avenue (SF-
046) and South Trunk 
Sewers Section R 10" 
Force Main (SF-052) 

Evaluate approximately 5,000 LF of 10” pipeline along 
Powhatan Avenue. from HRSD Powhatan Ave PS to 
Norfolk PS 11, determine how much is deteriorated  and  
rehabilitate or replace as needed 

June 2008 This project is being pursued as a System Assets 
Upkeep project.  

47 
Lamberts Point 
Reinforcement 54" 
Gravity 

Rehabilitate approximately 3,400 LF of deteriorated 54" 
reinforced concrete gravity main along Bluestone Avenue 
and 43rd Street to the VIP Treatment Plant.  

Completed April 
2004 

This project is being pursued as a System Assets 
Upkeep project.  Original rehabilitation contract was 
terminated.  New rehabilitation contract awarded Oct 
2003.    

49 North Trunk Sewers 
Section D 30" Gravity 

Rehabilitate or replace approximately 800 LF of  
deteriorated sections of 30" reinforced concrete pipe along 
43rd Street  between Hampton Blvd and Bluestone Ave. 

June 2008 This project is being pursued as a System Assets 
Upkeep project.  

51 North Trunk Sewer 
Section D 24" Force Main 

Rehabilitate or replace approximately 250 LF of  
deteriorated sections of 24" RCCP force main along 42nd 
Street between Hampton Blvd and Bluestone Ave. 

Completed 
October 2004 

This project is being pursued as a System Assets 
Upkeep project.  

53 
Lamberts Point Influent 
Reinforcement 42" 
Gravity 

Replace approximately 200 LF of liner for the 42” pipeline 
that failed along Bluestone Ave. 

Completed April 
2004 

This project is being pursued as a System Assets 
Upkeep project.  

89 
Broad Creek Sewage 
Discharge Line 24" 
Gravity 

Rehabilitate or replace approximately 100 LF of  
deteriorated 24” pipeline under R/R crossing near 
intersection of Virginia Beach Blvd and Ballentine Blvd.   

June 2008 This project is being pursued as a System Assets 
Upkeep project.  

 
Installation of Master 
Metering Program to 
Serve Norfolk 

Install flow and pressure meters necessary to separate out 
Norfolk's portion of flow entering the HRSD system May 2007 This is part of a CIP project. 
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 ATTACHMENT B 
 

Norfolk LTCP Schedule 
 

LTCP 
Project 

Sewershed / 
Pumping 

Station Name 

Pump 
Station/Project 

Address 

Project 
Neighborhood Type 

Ultimate 
Project 

Completion 
Date 

Description 

Bi-County 
Road 

HRSD-108 

Project Address: 
Bi-County Road.  

Pump Station Address: 
948 Dovercourt Rd. 

South Bayview 
Special 
Project 

2008 

Problem investigations and sewer 
modifications as required to 
correct sewer surcharging 
conditions. 

Manhole 
Inserts  System Wide N/A N/A 

Manhole 
Inserts  2008 Manhole Inserts  

Inflow Source 
Repairs 

System Wide N/A N/A 
Inflow 
Source 

Controls  
2008 

Inflow Source Repairs  
List of eliminated sources to be 
provided in the annual status 
reports.  

Install 
Emergency 
Generators 

System Wide N/A N/A 

Emergency 
Power 

Generation 
(Generators 
or Pumps) 

2008 

Installation of  Emergency 
Generators or Equivalent 
Engineering Solutions (e.g. stand 
by pumps) 

PS-007 
Sewershed PS-007 

1800 E. Brambleton 
Ave. 

Haynes Tract,  
North Brambleton, 
South Brambleton 

Gravity 
System 2008 

Rehabilitate/replace deteriorated 
sections of mainline gravity 
sewers, manholes, and house lines 
in public right-of-way. Includes 
field investigations to establish 
site-specific needs. 

PS-008 
Sewershed 
(Part A) 

PS-008 871 C Avenue 

Barraud Park, 
Belmont Place, 
Gowrie Park, 
Huntersville, 
Lindenwood,  

St. Julian - Princess 
Anne Road,  

Villa Heights 

Gravity 
System 

2013 

Rehabilitate/replace deteriorated 
sections of mainline gravity 
sewers, manholes, and house lines 
in public right-of-way. Includes 
field investigations to establish 
site-specific needs. 
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ATTACHMENT B – Norfolk LTCP Schedule (cont.) 
 

LTCP 
Project 

Sewershed / 
Pumping 

Station Name 

Pump 
Station/Project 

Address 

Project 
Neighborhood Type 

Ultimate 
Project 

Completion 
Date 

Description 

PS-010 
Sewershed PS-010 845 W. 38th Street 

Colley Avenue, 
North Colonial Place, 

Riverview,  
South Colonial Place, 

Virginia Place 

Gravity 
System 2013 

Rehabilitate/replace sewer 
pumping station, deteriorated 
sections of mainline gravity 
sewers, manholes, and house lines 
in public right-of-way. Includes 
field investigations to establish 
site-specific needs. 

Fairmount 
Park PS-018 & PS-021  

2510 Chesapeake Blvd. 
(PS-018) 

&  
2416 Pershing Ave. 

(PS-021) 

Old Lafayette Shores, 
Lafayette Park, 

Lafayette Terrace, 
Willard Park 

Gravity 
System 2018 

Rehabilitate/replace sewer 
pumping station, deteriorated 
sections of mainline gravity 
sewers, manholes, and house lines 
in public right-of-way. Includes 
field investigations to establish 
site-specific needs. 

PS-017 
Sewershed 

PS-017 924 Balview Ave. 
Pinewell, Bayview, 

Lenox, Oceanair 
Gravity 
System 

2013 

Rehabilitate/replace deteriorated 
sections of mainline gravity 
sewers, manholes, and house lines 
in public right-of-way. Includes 
field investigations to establish 
site-specific needs. 

PS-027 
Sewershed PS-027 101 North Shore Road 

Colony Point, Denby 
Park, Granby Park, 
Monticello Village 

Oak Grove, 
Pinehurst, 

Rosegardens, 
Suburban Park, 

Talbot Park 

Gravity 
System 2013 

Rehabilitate/replace deteriorated 
sections of mainline gravity 
sewers, manholes, and house lines 
in public right-of-way. Includes 
field investigations to establish 
site-specific needs. 

PS-047 
Sewershed PS-047 1361 Sheppard Ave. 

Snug Harbor, 
Cherokee Heights, 

Forrest Park 
Force Main 2008 

Extend and replace the existing 8-
inch cast iron force main. 

PS-109 
Sewershed PS-109  7413 Glen Cove Pl. Lochhaven 

Gravity 
System 2008 

Rehabilitate/replace deteriorated 
sections of mainline gravity 
sewers, manholes, and house lines 
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ATTACHMENT B – Norfolk LTCP Schedule (cont.) 
 

LTCP 
Project 

Sewershed / 
Pumping 

Station Name 

Pump 
Station/Project 

Address 

Project 
Neighborhood Type 

Ultimate 
Project 

Completion 
Date 

Description 

in public right-of-way. Includes 
field investigations to establish 
site-specific needs. 

Related 
Program 
Management 
and Updates  

System Wide N/A N/A 
LTCP 

Maintenance Ongoing 
Activities required to maintain the 
LTCP schedule and adjust the 
program to meet objectives 
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ATTACHMENT C 
 

FISCAL YEAR 2002 – 2004 PROJECTS 
 

1. Sanitary Sewer Evaluation Study, cost $2.8 million. 

2. Wastewater system: Completion of outstanding as-built drawings and electronic 
storage of same, cost $200,000. 

3. Campostella Phase 1 Sewer Replacement: Replacement of the sewer system installed 
in the 1900-1920 time frame, cost $3.0 million. 

4. Estabrook Park Sewer Rehabilitation: Includes system cleaning, TV inspection and 
selected repairs such as slip-lining as indicated, cost $875,000. 

5. ODU Village Sewer System: Replacement of the sewer system in renewal areas at Old 
Dominion University, $1.0 million. 

6. Colley Ave Sewer Replacement: Replacement of sewers system in Colley Avenue 
renewal area, cost $550,000. 

7. Miscellaneous Sewer Projects: Such as installation of sewers in small areas presently 
serviced by septic tanks and the installation of house line cleanouts, cost $1,250,000. 

8. Hampton Blvd. Sewer: Replacement and upgrade of sewers outside the area of a 
VDOT sewer relocation project, cost $350,000. 

9. Wastewater Pump Station #44 Rehabilitation, cost $190,000. 

10. Wastewater Pump Station #45 Rehabilitation, cost $190,000. 

11. Wastewater Pump Station #48 Replacement, cost $560,000. 

12. Wastewater Pump Station #51 Replacement, cost $560,000. 

13. Wastewater Pump Station #52 Replacement, cost $560,000. 

14. Wastewater Pump Station #57 Replacement, cost $863,000. 

15. Construction of Filer Street Wastewater Pump Station: New pump station to 
eliminate overflow condition resulting from the failure of existing sewer line in a 
wetland area, cost $205,000. 

16. Fairmont Park Wastewater System Upgrade: Includes the design and construction of 
a new pump station and the design of the first phase of a collections system 
replacement, cost $1.3 million. 

  
 Except as to item 1 above, Norfolk may revise this list based on future or changing needs 
to address sanitary sewer system capital improvements. 


